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Several Positive Developments 
Since We Last Met 

• Completed Interim Intravenous Admixture Unit Project 
• Completed Center for Cellular Engineering Center Project; completing qualifications 
• Completed NCI Tumor-Infiltrating Lymphocyte (TIL) Project; completing qualifications 
• Surgery, Radiology, and Laboratory Medicine (SRLM) Project 

• Balance of funding was provided in the FY2021 Omnibus Appropriations Act 
• Thanks for your assistance!!! 
• NIH’s goal was to award the SRLM contract in the fourth quarter of FY21. Unfortunately, the 

award date has slipped to the first quarter of FY22. 
• Maryland Department of the Environment Stormwater Management Plan: 

• Scheduled approval: December 2020. 
• Actual approval: February 1, 2021. 

• National Capital Planning Commission: 
• Scheduled approval: December 2020 
• Actual approval:  March 4, 2021. 

• No further external approvals required, so risks of delay are minimal 
• March 25, 2021: NIH provided pre-proposal informational presentation to contractors that was 

well-attended. 
• Quarterly Meetings with Congressional Appropriations Committee Staffs Continue 

• Meetings demonstrate interest in NIH facilities overall 
• Will need Congressional support for future clinical project needs 2



In Parallel, Building 10 Continues to Show 
its Age through Multiple Floods 

March 16, 2021 
Event Occurred on Third Floor, 

affected Operating Room 12 
Scrub Room on 2nd Floor and 

Blood Bank on First Floor 

March 10, 2021 
Floor B1 and B2 

Hot Water Storage Tank 
21 Rooms 

21,649 square feet 

February 28, 2021 
Floors 1, B1, B2 

10 Rooms 
8,542 square feet 

March 17, 2021 
Air Conditioning Unit in Room 

2N116 flooded space on 
Levels 1, B1 and B2. 

March 17, 2021 
Event Occurred on 9th Floor 

of D Wing. 

March 18, 2021 
Floor B1 and B2 

Hot Water Storage Tank
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Critical Projects Within the Building 10 Complex  
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C103157 Surgery, Radiology and 
Laboratory Medicine (SRLM) Building, including 
Catheterization Lab and Interventional Radiology 

Looking from north to south 

Looking from west to east 

Identified Risk/Impact:  Clinical Center 
Departments of Perioperative Medicine, 
Laboratory Medicine, Radiology and Imaging 
Sciences, and the NHLBI Cardiac Catheterization 
Program are housed in 1980-era obsolete space 
with mechanical, electrical and plumbing 
infrastructure that cannot be economically 
upgraded.  Leaks and floods occur regularly in 
the existing space. 

Project Benefit / Risk Mitigation Strategy: 
Safe, compliant, maintainable and flexible 
facilities to support cutting edge research and 
optimal patient care. 

Funding Status: Construction Fully funded: 
FY2020 NEF Carryover; FY2020 B&F Carryover; 
FY2021 NEF.   

Schedule Status: Bridging Documents under 
development for D-B contract solicitation in 3rd 

Qtr. of FY 2021. Anticipated award of a Design-
Build contract in 1st Qtr. of FY2022.
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SRLM Design Features 
To Mitigate Likelihood and Consequences of 

Leaks and Floods 
New Addition 
• 547,290 Building Gross Square Feet 

• 8 Stories + Occupied Basement 

• Mechanical Penthouse 

• Two-tower Mechanical Distribution
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SRLM Cross-Section 
Reducing Likelihood & Consequences of Leaks and Floods 

• Air Handling Units & Plumbing 
Risers located in vertical “Towers” 
outside of the Clinical & Research 
Program Footprint. 

• Major horizontal distribution of 
Mechanical, Electrical & Plumbing 
occurs on interstitial floors. 

• No piping over critical spaces. 

• Limited O & M disturbance to Clinical 
& Research Area. 

• 8″ Curbs (“water-stops”) provided at 
all floor openings. 

• Concrete floors & curbs sealed with 
continuous epoxy coating. 

• Strategically placed floor drains at 
utility space doors and  distributed 
within utility rooms and in corridors. 

• Concrete masonry walls enclose 
spaces to the greatest extent 
possible.
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SRLM Design Features 
Reducing Likelihood & Consequences of Leaks and Floods 

(Continued) 

• On B2 Level, “Wet” Mechanical Rooms 
are 3’-0” below main floor level. 

• Leak detection & BAS alarms in 
Mechanical Rooms. 

• Control & Check valves at critical coil 
piping. 

• AHUs with inherent design & control 
features minimize coil freezing and 
flooding. 

• Soldered, threaded & welded piping for 
mechanical and plumbing systems. 
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Sustainability Strategies 

 Leadership in Environmental and Energy Design (LEED) Certification Target 
Certification: Gold 

 Micro bioretention areas with gravel and bioretention planting mix 
 100% outside air increases indoor air quality exceeds minimum ASHRAE 60.I 
 ASHRAE 90.1 energy code/energy conservation features include chilled 

beams, heat recovery, building automation and control system, metering, and 
occupant comfort. 

 Lighting controls, day light clearstory, LED lights with no mercury 
 Water use reduction: 20% reduction due to efficient fixtures 
 Building envelope commissioning and final MEP systems commissioning 
 Construction and demolition waste mgt /material recycle 
 Materials meet or exceed EPA’s recommended recycled percentages. No 

ozone depleting compounds per Montreal Protocol and Title VI of the Clean 
Air Act Amendments of 1990.
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C104935 Center for Cellular Engineering (CCE) 
Cell Processing Facility 

Identified Risk/Impact:  Inadequate amount of 
cGMP-compliant space to accomplish critical 
research objectives. 

Project Benefit / Risk Mitigation Strategy: 
New facility to support DTM with additional 
aseptic Cell Processing and Engineering. 

Funding Status: Funded 

Schedule Status: Construction completed in 
November 2020.  Commissioning, Qualification, 
and Validation (CQV) completion projected in 
May 2021. Environmental Monitoring 
Performance Qualification (EMPQ), scheduled 
for June 2021, will provide documented 
evidence that the area is capable of meeting 
specified levels for the proposed classification.
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C105122 NCI Tumor Infiltrating Lymphocytes (TIL) 
Cell Processing Modular Facility 

Identified Risk/Impact:  Lack of 
available facilities to accomplish critical 
research objectives. 

Project Benefit / Risk Mitigation 
Strategy: New facility to support NCI’s 
Surgery Branch. 

Funding Status: Funded 

Schedule Status: Construction was 
completed in September 2020.  Facility 
commissioning and testing were 
completed in March 2021.  NCI is 
completing the Environmental 
Monitoring Performance Qualification 
(EMPQ) for the facility.
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C104603 Department of Laboratory Medicine 
Sterility Lab 

Second Floor of ACRF 

Identified Risk/Impact: Lack of sterility 
testing facility will affect patient safety. 

Project Benefit / Risk Mitigation 
Strategy: Sterility testing on a wide-range 
of investigational new drugs will contribute 
to patient safety. 

Funding Status: Funded 

Schedule Status: Construction and CQV 
activities are in progress. Substantial 
completion scheduled for May 2021. 
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C106585 Expansion of Interim IVAU 
(Shown inside dotted-line Red Polygon) 

Identified Risk/Impact: Current capacity is 
inadequate.  

Project Benefit / Risk Mitigation 
Strategy: Project will provide interim 
increase in IVAU capacity until we 
complete P-IVAU, including two each ISO 
7 clean rooms with two BSCs each. 

Funding Status: Funded 

Schedule Status: Design-build contract 
awarded.  Commissioning/Qualification/ 
Validation (CQV) contract awarded.  
Previous occupants relocated to allow 
construction.  Construction was completed 
on 06/30/2020; CQV completed on 
07/31/2020. Occupancy permit approved 
on 09/10/2020, and space turned over to 
the Pharmacy Department.
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C105559 Pharmacy and Permanent Intravenous 
Admixture Unit (P-IVAU) Renovation 

Area Under Renovation 
Highlighted 

Identified Risk/Impact:  Interim IVAU is only 
temporary, is inadequate in size and there is no 
backup plan in case of a facility emergency.  Will 
involve a new penthouse to house dedicated air 
handling equipment. 

Project Benefit / Risk Mitigation Strategy: 
Improved safety and compliance. 

Funding Status: Funded. 

Schedule Status: Design-Build contract 
awarded to DPR Construction in Sep 2019. 
Completed majority of pre-design demolition work 
in July 2020. Final design completed Dec 2020. 
Large crane and new penthouse mechanical room 
construction above Pediatrics Clinic started late 
Jan 2021. Estimated completion of construction in 
Nov 2021. Followed by CQV in Dec 2021 and 
operational shortly thereafter. 
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C100663 E-Wing Renovation, Including Cell Processing 

Identified Risk/Impact:  Outdated and 
inadequate facilities, negatively impacting 
mission accomplishment. 

Project Benefit / Risk Mitigation 
Strategy: Renovated and modernized 
facilities to support cutting edge research. 

Funding Status: Funded 

Schedule Status: In Construction phase. 
Estimated completion in February 2023.  
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C100663 E Wing Cross Section and Housing Plan 

The Green, Bold Italic 
Text Indicates Areas 
Associated with the 

Clinical Center 
Department of 

Transfusion Medicine
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C108095 PET/MR Scanner Turnkey Upgrade 

Identified Risk/Impact:  The current 
nursing and PET space will be 
renovated to accommodate a new 
PET/3T-MR scanner, that permits 
simultaneous PET and MR imaging. 

Project Benefit / Risk Mitigation 
Strategy: For patients who need both 
PET and MR scans, there is easier 
scheduling and only one rather than two 
separate visits for imaging. 

Funding Status: Funded 

Schedule Status: CC awarded design-
build contract in May 2020.  Construction 
started in January 2021, and will be 
completed in June 2021. 
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Summary 

• Receipt of the SRLM funding is a major milestone. 
This facility will be a functional, flexible, resilient and 
sustainable facility.  Thanks for your advocacy!!! 

• The projects briefed today will enhance patient safety, 
life safety and the overall environment of care. 

• NIH continues to work with HHS, the Office of 
Management and Budget, and Congress to build trust 
and knowledge regarding future projects, such as 
renovations for PET and Nuclear Medicine, a solution 
for the Outpatient Clinics, and more.
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Backup Slides Describing Critical Infrastructure 
Projects Supporting the Building 10 Complex  

These Projects Enhance Patient Safety in Cases of 
Regional or Local Water and Electrical Power Failure; 
They Improve our Emergency Management Posture, 
Whether for Natural or Man-made Events
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C103578 Building 10 Electrical Vault 10 Upgrade 

Identified Risk/Impact:  Existing 
electrical equipment is 38 years old and 
end of life; increased probability of 
failure, poor availability of spare parts. 

Project Benefit / Risk Mitigation 
Strategy: Improve reliability and 
sustainability of clinic operations and 
labs located in ACRF tower. 

Funding Status: Funded with FY19 
NEF funds. 

Schedule Status: Awarded design-
build construction contract in Sep 2019. 
Completion in 2022.
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C104250 Chemical-Based Effluent Decontamination 
System (EDS) for Special Clinical Studies Unit (SCSU) 

Identified Risk/Impact: Ebola virus infected 
patients may generate nine liters of 
potentially infectious liquid waste per day.  
Original World Health Organization  
recommendations were to dispose of waste 
into sanitary sewer; however, subsequent 
studies have indicated that disinfection prior 
to discharge to sewage lines is prudent. 

Project Benefit / Risk Mitigation Strategy: 
Improved safety and compliance. 
Disinfection of wastewater reduces risk of 
Ebola transmission, thus addressing public 
concern. 

Schedule Status: Construction Completed. 

Funding Status: Funded
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C101700 Replace Clinical Research Center (CRC) 
Building Automation System (BAS) 

Identified Risk/Impact:  Building 
Automation System (BAS) for the CRC is 
no longer supported by manufacturer, parts 
are difficult to find, and the system does 
not meet modern information system 
security standards making it potentially 
vulnerable to cyber intrusions. 

Project Benefit / Risk Mitigation 
Strategy: Improved temperature and 
humidity control. 

Funding Status: Funded 

Schedule Status: Design-Build contract 
Awarded; completion in 2023.  
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C100231 Black Start Generators 

Identified Risk/Impact: Loss of steam 
generation/hot water/chilled water 
distribution due to power outage. 

Project Benefits / Risk Mitigation 
Strategy: In a regional power outage, NIH 
will be able to start the 23-megawatt 
Cogeneration plant to 1) supply power to 
boilers to generate steam to buildings 
during an area power outage; and 2) 
supply power to chillers to generate chilled 
water for critical loads, including patient 
care. 

Schedule Status: In Design. Completion 
estimated: December 2022. 

Funding Status: Funded 
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C104771 Utility Vault and Patient Parking Garage 

Utility Vault and 
Patient Parking 

Garage

Surgery, Radiology, 
and Laboratory 

Medicine Project

Existing Electrical 
Equipment in 

Buildings 59 and59A
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Identified Risk/Impact:  Security Risk – power 
supply components (normal and emergency) for 
Building 10/Hospital Complex are currently 
vulnerable due to unprotected location.  Also, the 
current structure offers no space to 
accommodate additional electrical equipment 
needed to support SRLM.  Lastly, parking under 
hospital is suffering from spalling concrete and 
poses a security threat. 

Project Benefit / Risk Mitigation Strategy: 
Protects vital power supply components, for 
current and future loads, in reinforced structure.  
Also, decreases parking load in current lot under 
Building 10. 

Funding Status: Funded. 

Project/Schedule Status: Design-Build (DB) 
contract awarded in September 2019. Electrical 
feeders were installed to provide needed 
redundancy.  Construction is underway and is 
scheduled for completion in June 2022. 



C106418 Electrical Power Supply 
(Bldg 59/59A Replacement) 

Identified Risk/Impact: 
• CRC Emergency Generators and Clinical Center Switchgear are 

over 20 years old. Switchgear equipment is no longer 
manufactured; thus, replacement parts have to be custom-made. 

• Technology of 480V generators stepped up to 13.8 kV distribution 
is outdated, requiring step-up transformers, which pose additional 
power supply system failure points. 

• Current  location is prone to flooding and poses a security risk. 

Project Benefit / Risk Mitigation Strategy: 
• Increased reliability of power supply by upgrading to 13.8KV 

generators 
• Minimized failure points and improved reliability 
• Generators and switchgear housed in reinforced structure in 

proposed new Utility Vault. 
• Criticality: Project supports SRLM building power requirements and 

improves reliability to Building 10 complex. 

Funding Status: ORF plans to use FY2022 B&F funds for this 
project. Will switch to NEF funds if approved by HHS. 

Schedule Status: Preparing design; Construction award anticipated 
in FY2022, pending funding approval.  Construction duration is 
scheduled for 27 months. 25
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